
Proposed Schedule of Activities
Year  Mechanical Acres  Burning Acres  Expected Project 

Area 
(later half of 2011 
and 2012) 

3000 3000 Bluewater 

2013* 2000 3000 Bluewater 
2014* 2000 3000 Bluewater
2015 2000 3000 Bluewater
2016 2000 3000 Bluewater
2017 2000 3000 Bluewater 

Mech: BW/RP; 
Burn: Bluewater 
Mech: Rio Puerco; 
Burn: Bluewater 

2020 2000 3000 Rio Puerco 
* = Rio Puerco NEPA process would begin sometime in this year range 

2018 2000 3000

2019 2000 3000
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